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Public Works Hardeeville Library – New Library 
Building, Parking Lot, Utilities, 
Landscaping

$1,360,991 January 2017 Construction Construction began April 2016.

Public Works Focus Area 2 Drainage 
Improvements – Improvements and 
upgrades to drainage system Bush 
Ave./Boyd St. area

$624,000 Winter 2017 Design Design underway, construction anticipated to begin Winter 2016.

Public Works Charles St. – McTeer St. Sidewalks – 
Construction of new sidewalks and 
pedestrian lighting

$678,000 Winter 2017 Preliminary TAP Grant awarded to City for $400,000; $50,000 awarded to City
by Jasper County CTAB.  SCDOT program management office has 
begun preliminary engineering.

Public Works Hardeeville Commerce Park N/A N/A Preliminary Site being evaluated to determine potential use(s) and funding 
sources.   RFP for timbering the site has been issued with a 
potential award in July 2016.

Police Jasper County Multi-Agency Violent 
Crime Task Force

$98,415.09 January 2017 January 14, 
2016

After several phone conversations with the County Administrator 
Andrew Fulghum and Solicitor Duffie Stone, as of July 
1st 2016, this project has been put off until the Jasper County 
Sheriff's election in November 2016.

Police Multi-Agency Task force with 
Bluffton Police Department

$98,415.09 January 2017 July 5, 2016 Had meeting with Bluffton Police Dept. Chief J Reynolds, Deputy 
Chief J. Manning and Lt. J. Babkiewicz in reference to joining a 
task force to combat narcotics, and other violent crime in Bluffton
and the Hardeeville area.  

Police Outfitting the Police Department
with Long rifles

$4,000.00 August 2017 April 27, 2016 8 officers are currently trained/certified and issued rifles. 12 
more rifles will be acquired, and the remaining officers will be 
trained/certified. The rifles will be available for pickup from the 
1033 program in the next few months.

Municipal 
Court

Traffic / Criminal Trials
Bond Hearings

N/A December 30, 
2016

N/A Municipal Court will be conducting Bond Hearings Monday 
through Sunday from 11AM – 2PM and Traffic / Criminal Court on
Monday December 19, 2016 at 3PM and Thursday December 29, 
2016 at 2PM.  There will be no court on 12/22 or 12/26 due to 
the holidays, and the court will be closed from 12/23 to 12/27.
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Planning and 
Development

Ardmore New River Apartments – 
248 units located on Argent Blvd. at 
New River Parkway

N/A Undetermined In review by 
state

Development permit will be issued as soon as approvals come 
back from state.  Site work may begin.  Then application for 
building permits to be reviewed and issued.

Planning and 
Development

Hilton Head Lakes Clubhouse and 
new residential phase on north side

N/A Undetermined Development 
Permit Review

SRC was held on 2/24/16 – waiting on resubmission.  Building 
plans on clubhouse expected next week.  65 new residential lots 
and 4,400+ square-foot golf clubhouse plus amenities.

Planning and 
Development

Natural Gas Extension to Exit 5 Not known 
at this time

Undetermined Coordinating 
with SCE&G

Surveys to local business owners are completed.  Staff meeting 
with SCE&G on process and next steps in early March.

Planning and 
Development

Boundary and Annexation Survey – 
Preparation for 2020 Census

N/A 2017 Rec’d software 
from US Census
Bureau – staff 

beginning 
implementation

Staff working on inputting all information into new software and 
preparing all files for transmittal to Bureau, to ensure that all 
annexations/citizens be included in new count.

Planning and 
Development

Royal Live Oaks Academy N/A 2017 Development 
Permit Review

Waiting on resubmission in order to finalize site plan.

Fire AFG Grant $4729.50 
Grant Match

Winter 2016 Awarded Received grant award notification. Once funds become available, 
the training classes will begin.

Fire Safer Act Grant Determining Summer 2016 Application 
submitted

Application submitted March 25, 2016, awaiting results.

Fire Strategic Plan $0 Fall 2016 Project 
Organization

SWOC analysis completed.

Parks and 
Recreation

Millstone Landing Master Plan $40,000 Fall 2017 Reviewing RFP We are currently reviewing the one RFP response that we 
received for this project.  We are planning to evaluate and 
potentially re-bid.

Parks and 
Recreation

Synthetic Turf Field – Changing of 
current “football” field to a multi-
purpose synthetic turf field

$600,000 Late Jan. 2017 Pre-
construction; 

permitting

We are working closely with Sprinturf to assure that we get all of 
our permits submitted in a timely manner, so we can move 
forward with construction around the end of the year.
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Parks and 
Recreation

Natural Grass Field – Revitalization 
of Natural Grass “soccer” field 
located at the back of the Recreation
Complex

$100,000 Late Spring 2017 Contracting We are finalizing contractual agreements with Wilson and 
Associates Sport Turf.

Parks and 
Recreation

Bike and Pedestrian Trails Master 
Plan

$20,000 Summer 2017 Contracting; 
Steering 

Committee 
Selection

We are finalizing contractual agreements with Alta Planning + 
Design for the Master Plan.  We are also working to put together 
our Steering Committee.
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